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Run date
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Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 012 Date: 17-Mar-200 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 825

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Met with Amer Bata regarding staffing plan.
Met with Chuck Tran regarding the pre-cast panels for the approach walls.
Follow-up meeting with Mulu, Chuck regarding the precast wall.

Called Avar (Mohammad Sharifi) to discuss their proposed solution the the slipped strand at diaphram C3.
Mohammad said he already forwarded letter to MCM regarding their proposued solution. Mohammad also
forwarded me a coy. The letter basically says since only 1% of th prestressing force is lost, it is standard
practice to allow continuation of stressing without any remedy.
Attended meeting with Deanna Vilcheck, Mike Forner and Amer Bata regarding staffing plan and West
Approach project completion update.
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